
31 1 LB BY
s

O U
'n

ORIGINAL

4

2

3

1 Gary H. Horton, Esq.
Arizona Bar No.: 021517
PMB 447
989 S. Main St., Suite A
Cottonwood, Arizona 86326
928-649-9413

21392 ;~°=f}x; -1 .9 39: 19

LB L 'v' I

'40 Pail * 1.1
I. w1 . ,

1,8 !\!§'»-Tl'

)
"..
kJ L.

|

»

lIIIIIIIIIIIIIIIIIIIIII
0000090242

Attorney for Midvale Telephone Exchange, Inc.
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COMPLIANCE STATUS FILING
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IN THE MATTER OF THE
APPLICATION OF MIDVALE
TELEPHONE EXCHANGE, INC. FOR
AUTHORIZATION TO PROVIDE
FACILITIES-BASED LOCAL EXCHNAGE
SERWCE TO CURRENTLY UNSERVED
RESIDENTIAL DEVELOPMENTS
IGWOWN AS CROSSROADS RANCH,
POQUITO VALLEY AND BEEZY PINE.
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Midvale Telephone Exchange, (hereinafter "Midvale" or "Applicant"), through counsel,

provides the following information regarding its compliance with Decision 665 l0 in the above

21 captioned docket.

22 I. REQUIRED COMPLIANCE

23 Midvale has one remaining compliance issue stemming from Decision 66510. The

24 decision requires Midvale to :
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File a certification with the Director of the Utilities Division that all the required
tower and right of way permits have been obtained within 365 days of the
effective date of this Decision.

3 11. COMPLIANCE STATUS
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On May 25, 2007, Midvale filed a letter addressed to Ms. Karlan in the Commission's

Compliance Division updating the status of Midvale's Compliance with the requirement above.

The letter indicated that while Midvale originally intended to serve the Poquito subdivision by

locating a receiving microwave radio tower in the subdivision, that plan met substantial

resistance from the homeowners. The plan was abandoned in favor of serving the area by

underground cable. The filing is a follow-up to that letter and updates the status of Midvale's

various permit applications required for the installation of necessary cable.

l l A. National Forest Service Permitting
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An application was submitted on February 20, 2007, to cross approximately ten miles

within the Prescott National Forest. The required application has be submitted to, and accepted

by the National Forest Service. The National Forest Service and Midvale have provided all

requested information required under the National Environmental Policy Act for evaluation of

Midvale's permit application. The National Forest Service has estimated that a decision on the

application will be issued by the end of 2008.

18 B. Bureau of Land Management Permitting
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An application was submitted on October 29, 2007 to cross approximately % mile of land

administered by the Bureau of Land Management (BLM). It is our understanding that the BLM

has only recently assigned personnel to evaluate the application. Midvale hopes to receive the

BLM decision early in 2009.

23 C. Arizona State Land Department Permitting

An application was submitted on March 18, 2008 to cross approximately seven miles of

25 Arizona Trust Lands over which the Arizona State Land Department (ASLD) exercises
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authority. ASLD has informed Midvale that ASLD has all required information to make its

2 decision. Midvale anticipates a decision in early 2009.

1

3 D. Arizona Department of Transportation Permitting
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An application was submitted to the Arizona Department of Transportation (ADOT) on

April 30, 2008 to cross approximately seven miles of State Route 89A right of way. On August

26, 2008, ADOT informed Midvale that all required information has been received and a permit

to construct will be issued within 30 days of Midvale beginning construction.

8 E. Yavapai County Permitting
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On January 11, 2008, Yavapai County indicated it had no concerns regarding the project.

The County further indicated that it would issue an easement to occupy the right-of-way upon

receipt of an application. Midvale will submit its application early in 2009 when the other

permitting agencies near completion of their respective permitting processes.

13 111. CONCLUSION
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Due to concerns regarding its construction of the planned microwave tower, progress on

the Poquito project has been significantly delayed. Midvale is moving forward with providing

service to the area via buried cable. Applications for required permits have been submitted with

the exception of the Yavapai County right-of-way permit. Yavapai County has indicated it will

issue a permit shortly the application is received. Midvale will update this filing as soon as

permitting is complete.

20

RESPECTFULLY SUBMITTED this ,144- day of 46/C 4 4 . 9 2008.
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24 "Gry H. Ho
Attorney to

, Esq.
Midvale Telephone Exchange, Inc.
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Original and 14 copies ogy foregoing
mailed this`7 N" day of ¢4,b~»» , 2008 to:
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Docket Control
Arizona Corporation Commission
1200 West Washington St.
Phoenix, Arizona 85007-2996

9 C Les of the foraaoin mailed this
4°/ day of m y ,2008to:
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Lynn Farmer, Esq.
Chief Administrative Law Judge
Hearing Division
Arizona Corporation Commission
1200 West Washington St.
Phoenix, Arizona 85007-2996
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Janice Alward, Esq.
Chief Counsel, Legal Division
Arizona Corporation Commission
1200 West Washington St.
Phoenix, Arizona 85007-2996
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Ernest G. Johnson, Esq.
Director, Utilities Division
Arizona Corporation Commission
1200 West Washington St.
Phoenix, Arizona 85007-2996
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